Meeting Minutes Transmittal

PFP Project Managers Meeting
Federal Building/Room 249

Richland, Washington

January 17,2001
9:00 a.m. to 10:00 a.m.

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrepces of the above dated Project Managers Meeting.
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M. R. Hahn, PFP Project Manager, DOE-RL
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/ﬁ/ Date: 2 :

YR

FEB 47 2001
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. Fitch, Contractor Representative, FH

Purpose: Project Managers Meeting

Attachment 1: Agenda

Attachment 2: Meeting Minutes
Attachment 3: Attendee List
Attachment 4: Pu/Al Alloy Residues
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Attachment 1

PFP Project Managers Meeting Agenda
Federal Building/Room 249
Richland, Washington

January 17, 2001
9:00 a.m. to 10:00 a.m.

1. Administrative Issues
a. Approval of the December Meeting Minutes
b. April 18, 2000 PFP TPA/RCRA Issues Meeting Minutes Approval — Rick Bond

2. PFP Project Item Status
PFP Project Overview Status — Larry Fitch
Hanford Ash Repackaging TPA Negotiations Status - Jon Yerxa

Hanford Ash Characterization — Andrea Hopkins
Tank Z 361 BCR/TPA Status ~ Keith Hampton

ao op

3. Conduct Technical Discussion Topics

Project Baseline/DNFSB [complete 9/26]

PFP Tour (scheduled 10/18) [complete]

IPMP Detailed Overview (scheduled 10/19) [complete]
Residues Overview-Hanford Ash (scheduled 10/25) [complete]
WIPP Interface (scheduled 11/16) [complete]

TPA Section 8§ Overview (scheduled 11/30) [complete]
Hanford Ash Characterization/Designation (scheduled 12/19)
WIPP Interface (scheduled 1/3) [complete]

Pu alloys (scheduled 1/17)

AEA/RCRA Storage Issue (scheduled 1/25)

AEA/RCRA Storage Issue follow-up (scheduled 2/8)

Tank 241 (scheduled 2/22)

m. Introduction to Vessel Inventory planning (scheduled 3/1)

mETTT @ e e o

4. New Topics

5. Next meeting is February 14, Federal Building, Room 249, 9:00 a.m.-11:00 a.m.

Agenda
January 17, 2001 PMM
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Attachment 2
Summary of Discussion and Commitments/Agreements

PFP Project Managers Meeting |
Federal Building/Room 244B
Richland, Washington

January 17, 2001
9:00 a.m. to 10:00 a.m.

ADMINISTRATIVE ISSUES

December meeting minutes were sent out and there were no comments. Minutes
approved.

The meeting minutes from April 18, 2000, continue to be under review and awaiting a
meeting with Ecology to discuss.

PFP PROJECT OVERVIEW STATUS - Larry Fitch

Larry Fitch had a prior commitment and was unavailable so Andrea Hopkins provided
the update. The repackaging of the Rocky Flat ash is proceeding on schedule. Allison
Wright added that FH is behind schedule for what is in the MYPP baseline and working
to a recovery schedule to complete Rocky Flats Ash Repackaging. On January 8§, a
second shift was added to support repackaging. Going to a second shift has made
considerable progress towards meeting the milestone due date. The Rocky Flats TPA
change request (M-83-00-01) in section 2. Identification of Waste, states that 401 “juice”
cans will be packaged. The project discovered approximately 15 additional Rocky Flats
Ash juice cans that need to be packaged. The parties discussed the need to amend the
TPA CR to add the 15 additional cans or would documentation in the project managers
meeting be sufficient. Jon Yerxa stated that if it is not under the milestone description,
then the TPA CR will not need to be amended and documenting in the PMM minutes
would be adequate. For the record, PFP will package ‘-t;l"re' 15 Rocky Flats Ash cans in
addition to the 401 cans that were previously identified I the. 1% CR, within the April
30, 2001 milestone due date.

HANFORD ASH REPACKAGING TPA NEGOTIATIONS STATUS -~ Jon Yerxa

The Draft Hanford Ash TPA Change request was provided to Ecology on October 25.
Rick Bond is satisfied with it and has requested that a aal copy be sent to Ecology to get
it moving. Jon Yerxa said he would try to get the‘J to them by next week.

caf

HANFORD ASH CHARAC: 1..x:ZATION — Andrea Hopkins
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Nothing new to report. Will put the waste codes into the change request as soon as they
are determined. Rick Bond says Ecology appears to be ok with the characterization.

TANK Z 361 BCR/TPA STATUS - Keith Hampton

No change. Need to establish milestones but cannot do it until the baseline change
request is approved. The final Characterization Report is due at the end of June. The
attendees would like to keep this issue on the agenda.

Pu/Al Alloy Residues — Larry Oates

Larry Oates provided a Technical Negotiation Discussion on Pu/Al Alloy Residues. The
objective of the TND is to explain the sources of the material, groupings of the items and
provide bac! ound information to develop an understanding of the disposition of items
in Group 1.

NEW TOPIC

No new topics.

PFP PMM Meeting Minutes
January 17, 2001
Page 3 of 2






Pu/Al Alloy Residues

Larry Oates

Environmental Quality Management
January 17, 2001

Objectives

 Explain the sources of the material and the
Groupings of the Items

 Provide background information to develop
an understanding of the Items in Group I
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Pu/Al Alloy Residues

Scrap from Fuel Fabrication Processes

Items are in storage at PFP

FH developing waste desigriation and
characterization procedures

Potential for feed shift in repackaging
schedule

01/17/01

Sources for All Pu/Al Alloy

7 2gacy materials from 1950s and 60s from
evaluating plutonium as power reactor fuel

» Hanford R&D focus was on fuel elements
for the Plutonium Recycle Test Reactor
(PRTR); some fuels were developed for
other DOE sites

« Some items from Australian Fuel
Development Program
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Plutonium Alloys Disposition

» 126 total items in PFP inventory
— 84 potential candidates for shipment to the

WIPP (Group 1 is a subset of these items)

— 42 candidates for long-term storage in 3013

containers

01/17/01

Plutonium Alloys Disposition

126 Pu "Alloy" Iltems

{

42 ltems

Pure Metals / alloys

84 items
Scrap and residues from alloys

01/17/01
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Proc ss Activities (cont.)

+ Original design incorporated vapor
degreaser; process was never used.

« Facility did not use solvents or lubricants in
their PTOCESSES (personal communication, L. Merker, 01/08/01).

* oraphite molds and crucibles we~~ us¢
because they required no lubrication.

(Use of a lubricant “caused black spots in the extrusion which could
not be easily removed and seemed to initiate galling”[p. 602 - Pu
Handbook]).

01/17/01 11

Pu/Al Scrap Process Knowledge

» No evidence to suggest use of solvents or
degreasers.

« Lubricants would have been Fab Oil (Lard
Oil + CCL,), commonly used for machining
Pu.

« Jtems are generally of “significant” size.

« Records do not indicate special handling or
problems with Pu/Al scrap and residue.

01/17/01 _ 12




Process Knowledge (cont.)

 Fuels were carefully refined to assure that
trace metal concentrations were low, so as
to not affect reactor performance.

» No sampling previously conducted to
¢ ort w-ote '35’ aation.

» Limited qualitative spectrographic analyses,
performed in 1961, indicate trace metals
(<£0.01%) in alloy.

01/17/01 13

Summary

» Pu/Al residues were generated from Fuel
Fabrication Processes

* Processes were mechanical in nature, no
wet chemistry, and with strict quality
criteria

 No apparent use of solvents or degreasers in
Hanford Processes

01/17/0) 14




Summary (cont.)

« Limited analytical data available

» Group I items are clearly traceable to
Hanford fuel fabrication

01/17/01




Distribution:

F. W. Bond Ecology B5-18
S. E. Clarke DOE-RL A6-38
L. R. Fitch FH T5-57
A. M. Hopkins FH H5-24
M. R. Hahn DOE-RL R3-79
R. E. Piippo FH Al-14
0. S. Wang Ecology B5-18
J. K. Yerxa DOE-RL AS5-15

ADMINISTRATIVE RECORD (two copies): Al-14

Please send comments on distribution list to Lori D. Crass (A1-14), 509-373-9485
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